GORDON KIRKMAN

County Engineer
WABASH AND EDWARDS COUNTIES
11314 N 1550 BLVD
MT. CARMEL, IL 62863
PHONE 618-262-4466

October 19, 2001

Norfolk Southern Railway Company,
Petitioner,

V.

Ilinois Department of Transportation, and
Edwards County Road District No. 6,
Respondents.

Petition to permit closing of a certain existing railroad
crossing in Edwards County, {llinois, To Wit: TR 185
(MP 130.52; DOT #724696V); to construct an access
road; and to install automatic flashing light signals
and gates with constant warning circuitry at a certain
existing railroad crossing in Edwards County, Illinois,
To Wit: TR 18 (MP 129.94; DOT #724699R).

SUPPLEMENTAL PETITION

TO: The lllinois Commerce Commission
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ittincis Commerce Commission
RAIL SAFETY SECTION

T00-0015

Your Petitioner, County of Edwards, acting on behalf of Edwards County
Road District No. 6, respectfully requests that the original Hearing Examiner's
Proposed Order be amended to provide additional funds for project design and
construction due to 1) design engineering conditions that were unknown to
exist and 2) project construction material quantities that were unable to be
precisely determined at the time that the original preliminary project cost

estimates were prepared.

DOCKETED



Additional costs in design engineering is the result of revisions to
to the originally proposed length and elevation of the roadway for
the TR 36 and TR 185 portions of the project. These changes
were due to problems associated with the acquisition of required

R.0O.W. along the originally proposed length and elevation.

Additional costs in construction is the resuit of earth excavation,
borrow excavation, and other roadway related quantities that were

not able to be precisely determined for the project.

Both of the above conditions were unknown to the Petitioner and
its Consultant at the time that the original preliminary project

cost estimates were prepared.

The Consultant's original preliminary cost estimate for the project
was $118,000. This amount was revised to $158,000 on August 24,
2001, The current project amount is $180,000 as shown on the

attached Exhibits B, C, and D.

All required design engineering revisions and adjustments have been
completed. The project has gone to bid and the construction
contract has been awarded., Construction is now underway and

scheduled for completion within the time frame specified, weather

“permitting.



Wherefore, your Petitioner prays that the [llinois Commerce
Commission grant the Petitioner's request for the additional project
funds required to complete the project and prays that no additional

hearing(s) be required to be held.

COUNTY OF EDWARDS

Gordon S. Kirkman, P.E.
County Engineer

o St Fonsylsa!

Gerald Longbons

Road Commissioner, District No., 6

ATTEST:

{

Ron Mason

County Clerk



EXHIBIT A
EXHIBIT B
EXHIBIT C

EXHIBIT D

No. T00-0015

Edwards County, !llinois
Road District No. 6
Section 99-06111-00-FP

INDEX

PROJECT LOCATION SKETCH

PROJECT BID TABULATION

REVISED STATEMENT OF PROPQOSED ROAD IMPROVEMENT

PROPOSED PROJE-CT COST ALLOCATION TO PARTICIPATING
FUNDING AGENCIES
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EDWARDS COUNTY, ILLINOIS
ROAD DISTRICT NO. &
SECTION 99-06111-00-FP
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ITEM NO.

PIPE CULVEETE.

CLAZS

SECTIONS 30"
PRECAST REINFORCES CONCRETE FLARED END

EXHIB
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.24 35.544.1Z2

B20.00 £120.00
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$1.880.00 $72.00 $2.016.00

31.500.00  $1.200.0¢

310G.00 $3.100.00 $45.00  $1.395.00




w l(')';:n_?ls Department EXHIBIT C REVISED Statement of Proposed
e — DREYI9IEY Road revement
Fansportation Shiest T of 1 ; Improve
County Edwards
Range 10 E. 3rd Pwm
LOCATION Township/Road District _No. 6
/)1 Section  98-06111-00-FP
18 1727 Type of Improvement®,
) Roadway [ Structure
b
] other
a. The proposed improvement [X] is ] isnotona
= public school bus or mail delivery route.
J Traffic Data ‘
19 . Estimated Average Daily Traffic (ADT) upon
completion of improvement 75
Design Hourly Volume (DHV)
in Design Year
EXISTING CONDITIONS
Surface Base Structure
Type  Gravel Type Earth Existing Structure No.
Width 16 Ft. Width 24 Rt Type
(meters, feet) {meters, feet) (bridgefculvert)
Thickness 2" Thickness Clear Roadway Width
{mm, inches) (mm, inches) {meters, feet)
PROPOSED IMPROVEMENT
‘ General =
Length of Improvement 4000 Ft. ;76 M Functional Classification _Local Roads
\ {meters, feet) (km, miles) with Desian Speed
{mph, kph)
Surface Base Structure
Type  A-3 Type 7" Soil Cement Prop. Structure No.
Width 18 Ft. Width 18 Ft. Type
(meters, feet) (meters, feet) fbridge/cutvert)
Thickness _1.25" Thickness 7" Clear Roadway Width
{mm, inches) {mm, inches) {meters, feet)
ESTIMATED COST
Type of Funds Construction Land Acquisition Engineering Total
Motor Fuel Tax
Townshio Bridoe
Federsl
Others. GCPF $£150.000.00 $6 000,00 $24.000.00 $180.000.00
Total $150.000.00 $6.000.00 | $24.000.00 _$180.000.00
- The current iurisdiction is the resoonsibilitv 6f ~_Road District No. 6 ' and will be retained bv the road district

following the completion of the improvement. (This proposal may be used as an addendum to the joint agreement.)

Remarks

Submitted  9/26/01

L/SF/L&'O[ ,;@w?; Gorid

By

%ﬂ:" «’(_,U\ e,

Approved oot § 12008

D O T o

nghway GcmMss1mer

(Tn‘ry Engineer/Supalintendent of Highways

IDTT District Engineer



EXHIBIT D
Sheet 1 of 1

All costs for engineering, right of way and construction of the
connecting road between TR 36 and TR 185 shall be borne by the
Grade Crossing Protection Funds at no expense to Rdad District 6,
Edwards County. The estimated costs for engineering, right of way

and construction are shown on the "Revised" Statement of Proposed

Road Improvement, Exhibit C,



State of lllinois )

) T00-0015
County of Edwards ]

GORDON S. KIRKMAN, being first duly sworn on ocath deposed and says that
on the 19th day of October, 2001, ! have served the within document by
placing true and correct copies therecf in envelopes properly stamped and
addressed to the following:

1, Mr. Kevin Sharpe (two originals) 5. Mr. Richard E. Boyle
' Director of Processing Norfolk Southern Railway Co.
Transportation Division 5000 W. Main St., Box 23560
Itlinois Commerce Commission Belleville, lllinois 62223-0560
527 East Capitol Avenue
Springfield, Illincis 62794 6. Mr. Thomas W. Ambler
Norfolk Southern Railway Co.
2. Mr. James C. Slifer (one copy) Three Commercial Place
Director, Division of Highways Norfolk, Virginia 23510-2191
Illinois Dept. of Transportation
2300 South Dirksen Parkway 7. Mr. W. C. Johnson
Springfield, lllinocis 62764 Norfolk Southern Railway Co.
: 99 Spring Street, S.W.
3. Mr. Gerald Longbons Atlanta, Georgia 30303

Edwards County Road District No. 6
R. R. #1, Box 283
Albion, lllinois 62806

4, Mr. Neil F. Flynn
Attorney at Law
1035 S. Second St., P. O. Box 37
Springfield, lllinois 62705

Gor(éon S. Kirkman, P.E.
Serving Agent

Subscribed and sworn to
before me this 19th day
of October, 2001

MMy Commission Expires Z /5 -py

OFFICIAL SEAL

JOHN GRISWOLD
NOTARY PUBLIC STATE OF ILLINOIS

My Commission Expires 05-15-2004




